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The Indian Affairs realignment transition continues to be implemented. As specified in Secretarial Order
3329, budget, facilities, acquisition, property management and other administrative functions have been
realigned to the Regional Directors. The Part 110 of the Department Manual is pending approval and will
make The Office of Facilities Management and Construction (OFMC) officially the Division of Facilities
Management and Construction (DMFC) under the Office of Facilities, Property and Safety Management.

DFMC’s new role will assume central office functions in an advisory and oversight capacity for policies and
procedures, along with providing program evaluations and technical assistance to all Indian Affairs programs.

» Work continues on the Blackfeet Replacement Dormitory project and as of March 31, 2015, construction
is 75% complete. The Browning, Montana dormitory will serve 193 students in grades 1-12. DFMC is
working on a mitigation team and archeological issues concerning the discovery of buffalo bones at the
site. The project is anticipated to be finished in summer 2015.

* The IA-FMS/Maximo transition to 7.5 is pending and training will then commence throughout FY2015.

 Beatrice Rafferty has received construction funding in FY2015 and is currently proceeding into Design.

« Little Singer Community School and Cove Day School will be starting Design with funding received
in FY2015.

Executive Summary - DFMC P
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Budget Status - Total Appropriation/Obligation by Program
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Uncommitted % Obligated thru
FY2015 FY2015 Total Allocation | Committed Not Budget Mar 31, 2015
Education Construction Carryover** | Appropriation | Recoveries* LR Obligated* Obligated** Available** R
112 Replacement Schools $1,342,638 $20,165,000 $8,524 $21,507,638 $15,253 $18,145,901 $3,355,007 84%
113 Housing $3,936,431 $3,823,000 $299 $7,759,431 $224,299 $202,557 $7,332,875 03%
114 Facility Improvement & Repair $12,023,833 $50,513,000 $768,863 $62,536,833 $3,715,896 $6,307,174 $53,282,625 10%
116 New Facility Construction $110,160 $0 $8,185 $110,160 $0 $22 $118,323 00%
Total $17,413,062 $74,501,000 $785,870 $91,914,062 $3,955,449 $24,655,654 $64,088,829 27%
. a Uncommitted % Obligated thru
Public Safety and Justice FY2015 FY2015 Total Allocation | Committed Not Budget Mar 31, 2015
Construction Carryover** | Appropriation | Recoveries* s Obligated* Obligated** Available** e
117 FI&R -Detention Facilities $1,820,019 $4,372,000 $19,108 $6,192,019 $338,319 $409,268 $5,463,540 07%
118 Fire Protection $1,708,644 $3,440,000 $37 $5,148,644 $140,000 $649,187 $4,359,494 13%
119 New Construction $1,811 $0 $77,734 $1,811 $0 $0 $79,545 00%
120 New Housing $3,402,579 $3,494,000 $250,000 $6,896,579 $0 $104,716 $7,041,863 02%
Total|  $6,933,054 | $11,306,000 $346,879 $18,239,054 $478,319 $1,163,170 $16,944,443 06%
] Uncommitted % Obligated thru
General Admin, Telecom, FY2015 FY2015 Total Allocation | Committed Not Budget Mar 31, 2015
Program Management Const. Carryover** | Appropriation [ Recoveries* il Obligated* Obligated** Available** el
152 Telecommunications $102,446 $856,000 $0 $958,446 $0 $1,413 $957,033 00%
153 Facility Improvement & Repair $1,088,004 $1,171,000 $98,004 $2,259,004 $238,305 $136,130 $1,982,573 06%
155 Program Management $1,750,269 $6,615,000 $44,383 $8,365,269 $0 $3,616,390 $4,793,262 43%
Total| $2,940,720 |  $8,642,000 $142,387 $11,582,720 $238,305 $3,753,933 $7,732,868 32%
A2301DD - Construction Grand
Total| $27,286,835 $94,449,000 $1,275,135 $121,735,835 $4,672,073 $29,572,757 $88,766,140 24%

* For information only.

** Excludes Recoveries. *** Consumable Budget.

Total Appropriation/Obligation by Program
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Indian Affairs
Division of Facilities Management and Construction
Budget Status - Total Appropriation/Obligation by Program

_ i Uncommitted % Obligated thru
Education Operation and FY2015 FY2015 Total Allocation | Committed Not Budget Mar 31, 2015
Maintenance (O&M) Carryover** | Appropriation | Recoveries* i Obligated* Obligated** Available** g
AOQE35 Facilities Operations $2,209,249 $55,865,000 $512,063 $58,074,249 $1,159,078 $47,115,426 $10,361,000 81%
AOE45 Facilities Maintenance $2,748,729 $48,591,000 $175,367 $51,339,729 $1,354,540 $36,573,926 $14,052,159 71%
Total $4,957,978 | $104,456,000 $687,431 $109,413,978 $2,513,618 $83,689,352 $24,413,159 76%
. ) Uncommitted % Obligated thru
Non Education Operation and FY2015 FY2015 Total Allocation | Committed Not Budget Mar 31, 2015
Maintenance (O&M) Carryover®* | Appropriation | Recoveries* T Obligated* Obligated** Available** g
AO0A31 Facilities Management $651,094 $4,121,000 $4,798 $5,199,771 $434,990 $1,850,614 $3,066,024 36%
AOA32 Operations &Maintenance $2,527,974 $13,476,000 $187,083 $15,935,895 $823,559 $6,814,255 $8,605,288 43%
Total $3,179,068 $17,597,000 $191,881 $21,135,666 $1,258,549 $8,664,868 $11,671,312 41%
0JS Petentlon F_aC'I't'es Uncommitted % Obligated thru
Operation and Maintenance FY2015 FY2015 Total Allocation | Committed Not Budget Mar 31, 2015
(O&M) Carryover** | Appropriation | Recoveries* R Obligated* Obligated** Available** &3
A0J38 Facilities Ops & Maintenance $3,404,252 $13,098,000 $151,645 $16,142,653 $1,267,514 $5,947,218 $10,389,678 37%
145/156 A2100DD Operation &
Maintenance (O&M) $11,541,298 | $135,151,000 $1,030,956 $146,692,298 $5,039,681 $98,301,438 $46,474,149 67%
Grand Total IA-DFMC
Functional Area| $38,828,133 | $229,600,000 $2,306,091 $268,428,133 $9,711,754 $127,874,196 $135,240,290 48%

* For information only.

** Excludes Recoveries. *** Consumable Budget.

Total Appropriation/Obligation by Program
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Division of Facilities Management and Construction
C Active Project Status
(74’7094. 3 \%@
Education Replacement School - Design
Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# Replacement School Projects FY Procurement Design Start Start Start Start Start Contractor | Completion | Completion | Completion
Projects in Design Funding Process % Complete Date Date Date Date Date Award Date Date Date
None
Education Replacement School - Construction
Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# Replacement School Projects FY Procurement | Construction Start Start Start Start Start Contractor | Completion | Completion | Completion
Projects in Construction Funding Process % Complete Date Date Date Date Date Award Date Date Date
1 Blackfeet Dormitory, MT 2012 | Commercial D/B 75% Dec-11 Feb-12 Sep-12 Sep-12 Sep-12 Oct-12 Sep-14 Sep-15

Education Replacement School
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Division of Facilities Management and Construction
C Active Project Status
(74’7094. 3 \%@
Education Replacement Facility - Design
Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# FY Procurement Design Start Start Start Start Start Contractor | Completion | Completion | Completion
Projects Projects in Design Funding Process % Complete Date Date Date Date Date Award Date Date Date
None
Education Replacement Facility - Construction
Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# FY Procurement Construction Start Start Start Start Start Contractor | Completion | Completion | Completion
Projects Projects in Construction Funding Process % Complete Date Date Date Date Date Award Date Date Date
None

Education Replacement Facility
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Active Project Status
Education Major Facility Improvement and Repair (FI&R) - Design
Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# FY Procurement Design Start Start Start Start Start Contractor | Completion | Completion | Completion
Projects FI&R Projects in Design Funding Process % Complete Date Date Date Date Date Award Date Date Date
None
Education Major Facility Improvement and Repair (FI&R) - Construction
Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# FI&R Projects FY Procurement Construction Start Start Start Start Start Contractor | Completion | Completion | Completion
Projects in Construction Funding Process % Complete Date Date Date Date Date Award Date Date Date
None

Education Major Facility Improvement and Repair (FI&R)




OFFICE oF FACILITIES, PROPERTY AND SAFETY MANAGEMENT R 5;;'

Indian Affairs

Division of Facilities Management and Construction
Active Project Status

Fire Station Projects

&
Q

@
=l

~_HoIu2!

: &S
"7 Q>
ARCH 3, \®

Construction
Project # FY Procurement
# Projects |Fire Stations in Planning Funding Process | % Complete | Award Amount BExpenditures Comments
07N3J 1 Nazlini Boarding School Fire Station 2007 |Commercial 100% $1,039,333.44 $1,018,952.95 |Project Completed - January 2012
08N1J 2 Dibe Yazhi Habitiin Fire Station 2008 |Commercial 100% $896,977.09 $850,083.95 |Project Completed - December 2014
08NO0J 3 Dilcon Fire Station 2008 |Commercial 99% $1,086,600.80 $832,899.00 [CO issued April 2014
SO9N3501 4 Black Mesa Fire Station 2008 |Commercial 100% $979,994.50 $934,114.81 [Project Completed - December 2014
Rough Rock Community School Fire P.L. 100-297 Project completed. Certificate of
12RRCSFS 5 Station 2012 |Grant 100% $641,116.00 $641,116.00 |Occupancy issued March 2, 2014.
Contract Termination for Convenience in
Northern Cheyenne Tribal School process determining associated costs,
13C8J 6 (Busby) Modular Fire Station 2013 |Commercial 5% $720,674.02 $15,870.26 |TBD
John F. Kennedy Community School In Planning - Drafting Site Adapt Design
14H0J 7 Fire Station 2013 |Commercial 0% $0.00 $0.00 |Contract Requirements

Fire Stations it
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*FA denotes Fire Alarm

Indian Affairs
Division of Facilities Management and Construction
Active Project Status
Fire Protection Projects

Construction

Project # FY Procurement %
# Projects |Fire Protection Projects Funding Process Complete [ Award Amount | Expenditures Comments
02FP1N02 1 Crystal Boarding School *FA System 2002 | Commercial 10% ($41,235.08) $0.00 |COE Project cancelled.
S04N3501 2 Rock Point *FA System 2004 | Commercial 10% $26,201.59 $26,201.59 |COE Project cancelled.
5K118FA1 3 T'lis Nasbas *FA System 2005 Commercial 100% $2,746,077.78 $2,746,077.78 [Project Completed - May 2011
709N3302 4 Shonto Boarding School *FA System 2009 | Commercial 100% $499,000.00 $499,000.00 |Project Completed - July 2011
Rocky Ridge Boarding School,
X10F530V/ Tonalea/Redlake Day School
X10F5302 5 *FA & Sprinkler System 2010 | Commercial 100% $164,615.00 $164,615.00 |Project Completed - December 2011
X10N3501 6 Lukachukai *FA System 2010 | Commercial | 100% $644,349.03 $644,349.03 |Project completed - Aug 29, 2014.
Fire Alarm - Pending DSRM Final Inspection -
PM needs to request.
710N3301/ Greyhills High School *FA Systemand Fire Sprinkler - DSRM final inspeciton
710N3302 7 Sprinkler System 2010 Commercial 100% $2,636,596.03 $2,559,174.73 [completed. Project completed.
Dzilth-na-o-dith-hle Community School
711N3401 8 *FA System 2011 297 Grant 100% $190,847.00 $190,847.00 |Project Completed - June 2012
711A010V Cheyenne-Eagle Butte School *FA Final inspection conducted Aug 2014. Pending
711A0102 9 Systemand Sprinkler System 2011 | Commercial 99% $716,397.67 $716,397.67 |minor punchlist
711C5701/
711C5702/ Northern Cheyenne Tribal School
711C5703 10  |(Busby)*FA Bldg 301, 302, 304 2011 297 Grant 100% $108,149.00 $108,149.00 |Project Completed - March 2012
712A0801 11  [Marty Indian School *FA System 2012 Commercial 100% $362,233.55 $362,233.55 [Project Completed - May 2012
Fire Alarm - Pending DSRM Final Inspection -
712N3601/ Hunters Point Boarding School *FA hold until Asbestos work complete Mar 2015.
712N3602 12 |Dorm 423, Sprinkler System Bldg 422 2012 Commercial 100% $726,223.06 $709,112.36 |Fire Sprinkler - Project completed 8/13/2013.
Asbestos remediation scheduled for Summer
Tuba City Boarding School 2015. Contractor to correct billing invoices and
713N3301 13 |Sprinkler System 2013 | Commercial 0% $140,578.66 $126,520.79 |apply to #713N3302 Little Singer.
Final inspection on March 23, 2015. Pending
Certificate of Occupancy. Contractor to correct
Little Singer Community School billing invoices and apply to #713N3301 Tuba
713N3302 14 |*FA System 2013 | Commercial 100% $257,997.90 $0.00 [City.

Fire Protection

o
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CIP PROJECTS
Total CIP Amount
Ongoing Projects 173 $85,935,351.92
Completed Projects 51 $69,267,333.68
Ownership Change to Tribe 0 $0.00
Not CIP (Change GL Posting) 9 $1,013,098.42
Transfers Pending PMs 28 $27,268,075.12
Transfers Pending Property 3 $226,741.94
Total CIP Projects 264 $183,710,601.08
Non-OFMC Projects (P&I) 16 19,969,915.16
Total 280 $203,680,516.24

CIP Project Summary
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Indian Affairs

Division of Facilities Management and Construction
FY 2014/2015 — Program AOA31- Facilities Management
Summary Status of Funds — Period Ending March 31, 2015

Amount Undelivered
Region Amount Consumable Consumed Budget Available | % Consumed Orders Expenditures Total Obligations | % Obligated
lIEastern Region : Branch Of Facilities $355,266.78 $87,936.85 $267,329.93 24.75% $0.00 $87,936.85 $87,936.85 24.75%
Great Plains Region : Branch Of Facilities $1,538,275.62 $334,726.79 $1,203,548.83 21.76% $13,646.96 $331,089.77 $334,726.79 21.76%
Midwest Region : Branch Of Budget $305,209.36 $147,372.55 $157,836.81 48.29% $0.00 $147,372.55 $147,372.55 48.29%
Navajo Region : Branch Of Facilities $1,030,117.34 $463,306.05 $566,811.29 44.98% $0.00 $463,306.05 $463,306.05 44.98%
Northwest Region : Branch Of Facilities $441,139.52 $70,544.21 $370,595.31 15.99% $0.00 $70,544.21 $70,544.21 15.99%
l[Rocky Mountain Region : Branch Of Facilities $457,494.72 $209,338.46 $248,156.26 45.76% $14,130.73 $234,145.69 $209,338.46 45.76%)

Southern Plains Region : Branch Of Facilities $237,492.97 $106,795.14 $130,697.83 44.97% $0.00 $106,795.14 $106,795.14 44.97%
Southwest Region : Branch Of Facilities $278,169.31 $85,664.04 $192,505.27 30.80% $0.00 $85,664.04 $85,664.04 30.80%
\Western Region : Branch Of Facilities $507,657.63 $264,345.63 $243,312.00 52.07% $5,534.42 $274,859.38 $264,345.63 52.07%
Office of Facilities, Property and Safety Management $53,592.23

Division of Facilities M anagement and Construciton -

Office of the Deputy Director $0.00 0.00% $0.00 $0.00 $0.00

Facilities Management - Eastern $0.00 0.00% $0.00 $0.00 $0.00

Facilities Management - Great Plains ($929.50) -1.73% $431.50 ($929.50) ($929.50)

Facilities M anagement - M idwest $0.00 0.00% $0.00 $0.00 $0.00

Facilities M anagement - Navajo $32.00 0.06% $0.00 $32.00 $32.00

Facilities M anagement - Northwest ($132.00) -0.25% $0.00 ($132.00) ($132.00)

Facilities M anagement - Rocky M ountain $0.00 0.00% $0.00 $0.00 $0.00

Facilities M anagement - Southern Plains $0.00 0.00% $0.00 $0.00 $0.00

Facilities Management - Southwest $0.00 0.00% $0.00 $0.00 $0.00

Facilities M anagement - Western $204.50 0.38% $235.79 $204.50 $204.50
Deputy Director, Trust Services $0.00 0.00% $0.00 $0.00 $0.00
Director, Bureau Of Indian Education $0.00 $0.00 0.00% $0.00 $0.00 $0.00

Academic Services - American Indian Studies/Social Sciences ($10.38) ($10.38) -0.02% $0.00 ($10.38) ($10.38)

Turtle Mountain Education Line Office $0.00 $0.00 0.00% $0.00 $0.00 $0.00

New Mexico South Education Line Office $0.00 $191.00 0.36% $0.00 $191.00 $191.00

New Mexico Navajo South Education Line Office ($148.00) ($2,066.45) -3.86% $0.00 ($2,066.45) ($2,066.45)

New Mexico Navajo Central Education Line Office $0.00 $0.00 0.00% $0.00 $0.00 $0.00

Totals $5,204,257.10 $1,767,318.89 $3,436,938.21 33.96% $33,979.40 $1,799,002.85 $1,767,318.89 33.96%

O&M Summary Status of Funds



OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT

Indian Affairs
PR Division of Facilities Management and Construction
FY 2014/2015 — Program AOA32 — Facilities Operations & Maintenance
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Region Amount Consumable Cf)?sil:’:zd Budget Available | % Consumed | Undelivered Orders Expenditures Total Obligations % Obligated
A00 - Great Plains Region $3,031,286.05 $1,648,070.18 $1,383,215.87 54.37% $685,111.88 $1,381,249.69 $1,648,070.18 54.37%
BO0O - Southern Plains Region $111,189.88 $11,660.42 $99,529.46 10.49% $14,318.91 $24,585.87 $11,660.42 10.49%
C00 - Rocky Mountain Region $1,627,061.29 $597,475.17 $1,029,586.12 36.72% $160,337.05 $657,711.55 $597,475.17 36.72%
F0O0 - Midwest Region $105,065.03 $13,672.81 $91,392.22 13.01% $15,140.72 $8,011.03 $13,672.81 13.01%
GO0 - Eastern Oklahoma Region $78,288.40 $692.71 $77,595.69 0.88% $2,353.23 $1,722.12 $692.71 0.88%
HOO - Western Region $3,138,155.52 $1,377,115.48 $1,761,040.04 43.88% $272,433.41 $1,366,250.86 $1,377,115.48 43.88%
J00 - Pacific Region $7,605.15 $6,909.23 $695.92 90.85% $0.00 $12,567.06 $6,909.23 90.85%
MO0 - Southwest Region $1,490,983.86 $340,602.26 $1,150,381.60 22.84% $135,368.51 $309,223.72 $340,602.26 22.84%
NOO - Navajo Region $173,281.76 $45,795.81 $127,485.95 26.43% $51,758.36 $36,898.29 $45,795.81 26.43%
P00 - Northwest Region $1,777,149.09 $867,994.17 $909,154.92 48.84% $156,871.18 $814,894.81 $867,994.17 48.84%
S00 - Eastern Region $299,239.80 $132,984.64 $166,255.16 44.44% ($791.22) $151,240.80 $132,984.64 44.44%
600 - Office Of Facilities, Environmental And $904,373.72 $171.00 $904,202.72 0.02% $0.00 $171.00 $171.00 0.02%
11800 - Office Of Self Governance $140,878.00 $51,183.00 $89,695.00 36.33% $0.00 $84,412.39 $51,183.00 36.33%

D00 - Bureau Of Indian Education $3,239,071.91 $1,731,341.84 $1,507,730.07 53.45% $551,063.05 $1,477,340.31 $1,731,341.84 53.45%|

Turtle Mountain Education Line Office $0.00 0.00% $0.00 $0.00 $0.00

New Mexico South Education Line Office $92,308.68 2.85% $56,928.22 $88,206.35 $92,308.68

New Mexico Navajo North Education Line

Office $170,313.12 5.26% $21,019.97 $221,993.31 $170,313.12

New Mexico Navajo North Education Line

Office $266,368.64 8.22% $104,180.39 $190,349.34 $266,368.64

New Mexico Navajo Central Education Line

Office $316,729.08 9.78% $162,002.81 $251,659.06 $316,729.08

Avrizona Navajo North Education Line Office $299,393.24 9.24% $85,062.84 $244,541.74 $299,393.24

Arizona Navajo Central Education Line Office $586,749.69 18.11% $121,868.82 $481,111.12 $586,749.69

Arizona Navajo South Education Line Office $103.17 0.00% $0.00 $103.17 $103.17

Totals $16,123,629.46 $6,825,668.72 $9,297,960.74 42.33% $2,043,965.08 $6,326,279.50 $6,825,668.72 42.33%

O&M Summary Status of Funds
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Indian Affairs
Division of Facilities Management and Construction
FY 2014 — Excess Space, Disposals and Transfers (Actuals)
Period Ending March 31, 2015

FY 2015 Qtr-1

FY 2015 Qtr-2

FY 2015 Qtr-3

FY 2015 Qtr-4

December 31, 2014 March 31, 2015 June 30, 2015 September 30, 2015 FY 2015 Total

Non Quarters Count | Gross Sq Ft| Count | Gross Sq Ft| Count | Gross Sq Ft| Count | Gross Sq Ft Count | Gross Sq Ft

General Administration 3 627 0 0 0 0 0 0 3 627
Public Safety and Justice 0 0 0 0 0 0 0 0 0 0
BIA Education 2 3,611 0 0 0 0 0 0 2 3,611
Grant Education 1 1,336 0 0 0 0 0 0 1 1,336
Education Non-Quarters Total 3 4,947 0 0 0 0 0 0 3 4,947
Total 6 5,574 0 0 0 0 0 0 6 5,574

Quarters Count [ Gross Sq Ft| Count | Gross Sq Ft| Count | Gross Sq Ft| Count | Gross Sq Ft Count [Gross Sq Ft

General Administration 0 0 0 0 0 0 0 0 0 0
Public Safety and Justice 0 0 0 0 0 0 0 0 0 0
BIA Education 0 0 0 0 0 0 0 0 0 0
Grant Education 0 0 0 0 0 0 0 0 0 0
Education Quarters Total 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0

Grand Totals

Non Quarters and Quarters Count [ Gross Sq Ft| Count | Gross Sq Ft| Count | Gross Sq Ft| Count | Gross Sq Ft Count [Gross Sq Ft
General Administration 3 627 0 0 0 0 0 0 3 627
Public Safety and Justice 0 0 0 0 0 0 0 0 0 0
BIA Education 2 3,611 0 0 0 0 0 0 2 3,611
Grant Education 1 1,336 0 0 0 0 0 0 1 1,336
Education 3 4,947 0 0 0 0 0 0 3 4,947

Grand Totals 6 5,574 0 0 0 0 0 0 6 5,574

Excess Space, Disposals
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e, Indian Affairs
Division of Safety and Risk Management
Safety Inspections and Abatement Plans by Region
FY 2015 Ending March 31, 2015

7S

#FUS. D
. A
HOIU2Y

) 5
2, A3
JACH 3,

90
70
60
50
40
34
30
23
19
20 18
14 { -
11 I
10 7 l
4 | 3l 2 1
'O 0 0 " 0 0 0 0 0
0
— ‘ — ‘ —~ ‘ — — ‘ —~ —~ —_ — —~ ~— ) o) Pon) —_ o) P o) ~~ P
< < 3 ) =) < ) ™ q %) ) = ) © ™ o ) ) < ©
~ - — — - ~ ~ N ~ - — — — - mn ~ - - (32) ~
< 2 2 Z 2 = = o o 2 2 a3 2 2 © e 2 2 N =
f % % £ ¢ £ % 3§ ¢ & &z 8 & & % € = £ 1 &£
< (] < ] £ = 7] Q c c c c c [ =} [T} = < [}
= L < 2 o K] o] = o [} ] [ = (] = 8 = b
< - = 2 < o T =] = > > = > > £ a 5 o £ 3
© [ L = = s > < < L < < = o P =] ;
= = X © (3] @ o [a) ~ o o S o o
< = o o z = 'z i g 'z z = 2 @
[} —_—
© O £ © £ 3 S 5 3 < 5
) (@] =z = = Z o
- [ < e [%2]
< ! c = 7 c o
[+ o o ] v o
u 5 g z 2 g
> %] < 173
s :
zZ

u No. of Inspections Required
m No. of Inspections Completed - (FY to date)
u No. of Finalized Abatement Plans

FY 2014 Safety Inspections and Abatement Plans



OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT . ii;:
" Y REPORT

aeNT OF %
&

Qx;? a\// 2P

Division of Safety and Risk Management
Safety Inspections and Abatement Plans by Program
Summary Report
Ending March 30, 2015

350

300

250

200 +

150 -

100

50 +

s ’ % A
TRy Y | FY | FY | FY Y | FY | FY FY
2007 2008 2009 2010 2011 2012 2013 2014 2015
H Abatement Plan in Place
@ Total Number of Finalized Inspections 246 289 319 277 324 262 260 238 48
@ Education Abatement Plans in Place 138 102 96 83 85 83 57 27 7
@ General Administration Abatement Plans in Place 66 66 68 57 65 36 38 45 0
HPublic Safety and Justice Abatement Plans in Place 32 28 18 7 10 3 3 0 0
u Total Inspection Abatement Plans in Place 236 196 182 147 160 122 98 72 7
Percent Plan in Place of Inspections Finalized 96% 68% 57% 53% 49% 47% 38% 30% 15% )

Percent = Total Inspection Abatement Plans in Place to Total Inspections Finalized

FY 2007 to FY 2015 Inspection & Abatement Plans
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Indian Affairs
Division of Safety and Risk Management
Issued Certificates of Occupancy
October 2013 Through March 2015
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Type Issued:
Certificate Location Occupancy Permanent Expiration
No. Issued To Code Structure Description Classification || Temporary || Issue Date Date
OCTOBER 2014

Western Nevada Agency New Office of Justice Services Employee Housing Quarters |One and Two

15-001 Headquarters H61-04 |[(2-Bedroom) Family Dwellings |Temporary 10/14/14 01/14/15
Western Nevada Agency New Office of Justice Services Employee Housing Quarters |One and Two

15-002 Headquarters H61-04 |[(3-Bedroom) Family Dwellings |Temporary 10/14/14 01/14/15
Eastern Nevada Agency New Office of Justice Services Employee Housing Quarters |One and Two

15-003 Headquarters H64-01 [(1-Bedroom No. 1A) Family Dwellings |Temporary 10/14/14 01/14/15
Eastern Nevada Agency New Office of Justice Services Employee Housing Quarters |One and Two

15-004 Headquarters H64-01 [(1-Bedroom No. 1B) Family Dwellings |Temporary 10/14/14 01/14/15
Eastern Nevada Agency New Office of Justice Services Employee Housing Quarters |One and Two

15-005 Headquarters H64-01 |[(2-Bedroom) Family Dwellings |Temporary 10/14/14 01/14/15
Eastern Nevada Agency New Office of Justice Services Employee Housing Quarters |One and Two

15-006 Headquarters H64-01 |[(3-Bedroom) Family Dwellings |Temporary 10/14/14 01/14/15
New Employee Housing Quarters No. 1961 One and Two

15-007 Wide Ruins Community School N36-24 [[Supersedes 14-057] Family Dwellings [Permanent 10/14/14 Indefinite
New Employee Housing Quarters No. 1962 One and Two

15-008 Wide Ruins Community School N36-24 [[Supersedes 14-058] Family Dwellings [Permanent 10/14/14 Indefinite
New Employee Housing Quarters No. 1963 One and Two

15-009 Wide Ruins Community School N36-24 [[Supersedes 14-059] Family Dwellings [Permanent 10/14/14 Indefinite
New Employee Housing Quarters No. 1964 One and Two

15-010 Wide Ruins Community School N36-24 [[Supersedes 14-060] Family Dwellings [Permanent 10/14/14 Indefinite
One and Two

15-011 Wide Ruins Community School N36-24 [New Employee Housing Quarters No. 1953 Family Dwellings |Temporary 10/14/14 01/14/15
One and Two

15-012 Wide Ruins Community School N36-24 [New Employee Housing Quarters No. 1954 Family Dwellings [Permanent 10/14/14 Indefinite
One and Two

15-013 Wide Ruins Community School N36-24 [New Employee Housing Quarters No. 1955 Family Dwellings [Permanent 10/14/14 Indefinite

Issued Certificates of Occu
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Indian Affairs
Division of Safety and Risk Management
Issued Certificates of Occupancy
October 2013 Through March 2015
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Type Issued:
Certificate Location Occupancy Permanent Expiration
No. Issued To Code Structure Description Classification || Temporary || Issue Date Date
OCTOBER 2014

One and Two

15-014 Wide Ruins Community School N36-24 [New Employee Housing Quarters No. 1956 Family Dwellings |Permanent 10/14/14 Indefinite
One and Two

15-015 Wide Ruins Community School N36-24 [New Employee Housing Quarters No. 1957 Family Dwellings |Permanent 10/14/14 Indefinite
One and Two

15-016 Wide Ruins Community School N36-24 [New Employee Housing Quarters No. 1958 Family Dwellings |Permanent 10/14/14 Indefinite
One and Two

15-017 Wide Ruins Community School N36-24 [New Employee Housing Quarters No. 1959 Family Dwellings |Permanent 10/14/14 Indefinite
One and Two

15-018 Wide Ruins Community School N36-24 [New Employee Housing Quarters No. 1960 Family Dwellings |[Permanent 10/14/14 Indefinite
One and Two

15-019 Wide Ruins Community School N36-24 [New Employee Housing Quarters No. 1965 Family Dwellings |Temporary 10/14/14 01/14/15
One and Two

15-020 Wide Ruins Community School N36-24 [New Employee Housing Quarters No. 1966 Family Dwellings [Permanent 10/14/14 Indefinite

Joseph K. Lumsden Bahweting
15-021 Anishnabe School F60-02 |Existing Modular School Building No. 300 Multiple Temporary 10/23/14 01/23/15
NOVEMBER 2014
Yankton Sioux Tribe Detention New Adult and Juvenile Detention Building 3rd

15-022 Facility A08-01 |[Supersedes 14-049] Multiple Temporary 11/14/14 02/14/15

15-023 Bug-O-Nay-Ge-Shig School F53-13 [New Modular Classroom Building No. 1001 New Education Temporary 11/26/14 02/26/15

15-024 Bug-O-Nay-Ge-Shig School F53-13 [New Modular Classroom Building No. 1002 New Education Temporary 11/26/14 02/26/15

New School Building
15-025 Dennehotso Boarding School N33-04 [[Supersedes 14-044] Multiple Permanent 11/26/14 Indefinite

Issued Certificates of Occupa
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Indian Affairs
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Issued Certificates of Occupancy
October 2013 Through March 2015
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Type Issued:

Certificate Location Occupancy Permanent Expiration
No. Issued To Code Structure Description Classification || Temporary || Issue Date Date
DECEMBER 2014
15-026 Pine Ridge Detention Center A06-32 |New Justice Center Building Multiple Temporary 12/02/14 03/02/15

Existing Adult Detention Building
15-027 Fort Peck Detention Center C56-02 |[Supersedes 14-045] Multiple Permanent 12/05/14 Indefinite
Crow Creek Law Enforcement
15-028 Center Al14-13 |New Modular Office Building No. 235A Multiple Temporary 12/15/14 03/15/15
Crow Creek Law Enforcement
15-029 Center A14-13 |New Modular Office Building No. 235B Multiple Temporary 12/15/14 03/15/15
Eastern Band of Cherokee
15-030 Indians S50-01  |New Justice Facility Building Multiple Temporary 12/18/14 03/18/15
New Fire Station Building
15-031 Black Mesa Community School N35-23 [[Supersedes 14-053] Multiple Permanent 12/18/14 Indefinite
JANUARY 2015
15-032 Takini High School A01-05 |New Modular Classroom Building (Northeast) New Education Temporary 01/23/15 04/23/15
15-033 Takini High School A01-05 |New Modular Classroom Building (Northwest) New Education Temporary 01/23/15 04/23/15
15-034 Takini High School A01-05 |New Modular Classroom Building (Southwest) New Education Temporary 01/23/15 04/23/15
15-035 Takini High School A01-05 |New Modular Classroom Building (Southeast) New Education Temporary 01/23/15 04/23/15
New Modular Classroom Building No. 1806
15-036 Taos Day School M25-19 [[Supersedes No. 13-061] New Education Permanent 01/23/15 Indefinite
New Modular Classroom Building No. 1807
15-037 Taos Day School M25-19 [[Supersedes No. 13-062] New Education Permanent 01/23/15 Indefinite
New Office of Justice Services Employee Housing Quarters
Western Nevada Agency (2-Bedroom) One and Two 2nd and Final
15-038 Headquarters H61-04 [[Supersedes 15-001] Family Dwellings |Temporary 01/23/15 04/23/15
New Office of Justice Services Employee Housing Quarters
Western Nevada Agency (3-Bedroom) One and Two 2nd and Final
15-039 Headquarters H61-04 [[Supersedes 15-002] Family Dwellings |Temporary 01/23/15 04/23/15

Issued Certificates of Occu
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Indian Affairs

Issued Certificates of Occupancy

October 2013 Through March 2015

Division of Safety and Risk Management

Type Issued:
Certificate Location Occupancy Permanent Expiration
No. Issued To Code Structure Description Classification || Temporary || Issue Date Date
JANUARY 2015 (continued)
New Office of Justice Services Employee Housing Quarters
Eastern Nevada Agency (1-Bedroom No. 1A) One and Two
15-040 Headquarters H64-01 [[Supersedes 15-003 Family Dwellings |Permanent 01/23/15 Indefinite
New Office of Justice Services Employee Housing Quarters
Eastern Nevada Agency (1-Bedroom No. 1B) One and Two
15-041 Headquarters H64-01 [[Supersedes 15-004] Family Dwellings |Permanent 01/23/15 Indefinite
New Office of Justice Services Employee Housing Quarters
Eastern Nevada Agency (2-Bedroom) One and Two
15-042 Headquarters H64-01 [[Supersedes 15-005] Family Dwellings |[Permanent 01/23/15 Indefinite
New Office of Justice Services Employee Housing Quarters
Eastern Nevada Agency (3-Bedroom) One and Two
15-043 Headquarters H64-01 [[Supersedes 15-006] Family Dwellings |Permanent 01/23/15 Indefinite
Eastern Navajo Agency
15-044 Headquarters N34-01 [Relocated Existing Modular Office Building Existing Business [Temporary 01/23/15 04/23/15
FEBRUARY 2015
Yankton Sioux Tribe Detention New Adult and Juvenile Detention Building 4th
15-045 Facility A08-01 |[Supersedes 15-022] Multiple Temporary 02/13/15 04/13/15
Existing Vocational Shop Building No. 502 2nd and Final
15-046 Wingate High School N34-21 [[Supersedes 14-037] Multiple Temporary 02/28/15 08/29/15
MARCH 2015
15-047 Pine Hill Schools M75-02 [Existing School Building No. 803 Multiple Temporary 03/02/15 06/02/15
New Justice Center Building 2nd and Final
15-048 Pine Ridge Detention Center A06-32 |[Supersedes 15-026] Multiple Temporary 03/23/15 05/23/15

Issued Certificates of Occupa
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Indian Affairs

Division of Safety and Risk Management
Pending Certificate of Occupancy Status Report
As of September 30, 2014

Date
Inspection
Report Rec'd Final
by Inspection Project Occupied
No. Project Description DSRM Date Inspector Manager Y/N Remarks
Canoncito Community School: New Provide fire alarm system documentation and as-
1 [Modular Classroom Buildings 03/25/02 Unknown A. Abeita Leo Shirley Yes built drawings.
Chinle Agency Headquarters: Chinle Correct deficiencies noted on final inspection
Youth Detention Center, New Juvenile report. Provide fire alarm, fire sprinkler and
2 |Detention Center Building 07/05/00 06/27-28/00 D. Newcomb | TomDuncan Yes emergency systems documentation.
Choctaw Central School: New Modular Tribal Correct deficiencies noted on final inspection
3 [Classroom Building No. 221 09/09/02 06/14/02 P. Holley Project? Yes report.
Choctaw Central School: New Modular Tribal Correct deficiencies noted on final inspection
4 |Classroom Building No. 221A/221B 09/09/02 06/14/02 P. Holley Project? Yes report.
Choctaw Central School: New Modular Tribal Correct deficiencies noted on final inspection
5 |Classroom Building No. 224 09/09/02 06/14/02 P. Holley Project? Yes report.
12/18/01 10/17-18/01 J. May
Correct deficiencies noted on final inspection
Cibecue High School: New School 1st Re-Inspection | 1st Re-Inspection report. Provide fire alarm, fire sprinkler and
6 [Replacement Building 10/24/06 10/17/06 K. Chiwiwi Irvin Santiago Yes emergency systems documentation.
Crazy Horse School: New Education, Correct deficiencies noted on final inspection
7 [Recreation and Wellness Center Building 05/16/05 04/05/05 W. LaBelle Glenn Trujillo Yes report.
Dunseith Day School: New Storage
8 [Building No. 90317A (09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.
Dunseith Day School: New Storage
9 [Building No. 900319 09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.
08/21/01 05/03/01 W. LaBelle
Correct deficiencies noted on final inspection
Dunseith Day School: New Modular 1st Re-Inspection | 1st Re-Inspection report. Provide fire alarm, electrical systems and
10 |Office Building No. 900320 03/27/03 08/07/02 W. Labelle Unknown Yes asbestos documentation.

Pending Certificate of Occupancy Status
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Division of Safety and Risk Management
Pending Certificate of Occupancy Status Report
As of March 31, 2015

Date
Inspection
Report Rec'd Final
by Inspection Project Occupied
No. Project Description DSRM Date Inspector Manager Y/N Remarks
Correct deficiencies noted on final inspection
11 |Fort Totten Law Enforcement Center 12/20/13 11/26/13 W. LaBelle Karl Chiwiwi Yes report.
Lukachukai Community School: New Correct deficiencies noted on final inspection
12 [Modular Classroom Buildings 02/13/03 08/13/02 H. Tungovia Leo Shirley Yes report. Provide fire alarm system documentation.
Northern Cheyenne Tribal School D. Flores John Correct deficiencies noted on final inspection
13 [(Bushy): New Student Activity Center 01/22/08 01/15/08 A. Segovia Walks Along Yes report.
Correct deficiencies noted on final inspection
report. Provide fire sprinkler, fire alarm,
Oglala Community School: New 4- emergency systems and asbestos and
14 |Classroom Modular Building 09/23/02 07/21/04 K. Chiwiwi | Randy LeBeau Yes documentation.
Pearl River Elementary School: New Correct deficiencies noted on final inspection
15 [Modular Classroom Building No. 297 09/25/02 06/13/02 P. Holley Tribal? Yes report.
Pearl River Elementary School: New Correct deficiencies noted on final inspection
16 |Modular Classroom Building No. 298 09/26/02 06/13/02 P. Holley Tribal? Yes report.
Pearl River Elementary School: New Correct deficiencies noted on final inspection
17 [Modular Classroom Building No. 299 09/27/02 06/13/02 P. Holley Tribal? Yes report.
Correct deficiencies noted on final inspection
report. Provide fire alarm, fire sprinkler,
Pierre Indian Learning Center: New emergency systems and asbestos
18 |Gymnasiumand Classroom Building 10/15/04 08/17/04 J. Jones PILC? Yes documentation.
Correct deficiencies noted on final inspection
report. Provide fire alarm, fire sprinkler,
Pierre Indian Learning Center: New emergency systems and asbestos
19 |Classroom Building No. 90005 10/15/04 08/17/04 J. Jones PILC? Yes documentation.

Pending Certificate of Occupancy Status
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Division of Safety and Risk Management
Pending Certificate of Occupancy Status Report
As of March 31, 2015

Date
Inspection
Report Rec'd Final
by Inspection Project Occupied
No. Project Description DSRM Date Inspector Manager Y/N Remarks
Pierre Indian Learning Center: New Correct deficiencies noted on final inspection
20 [Modular Wresting/Storage Building No. 9 10/15/04 08/17/04 J. Jones PILC? Yes report.
Correct safety and accessibility deficiencies
noted on final inspection. Provide fire alarm, fire
Pierre Indian Learning Center: New sprinkler, emergency systems and asbestos
21 |Modular Math/Science Building No. 90007 10/15/04 08/17/04 J. Jones PILC? Yes documentation.
Correct deficiencies noted on final inspection
Pyramid Lake High School: New Field report. Provide fire sprinkler system
22 [House Building 09/03/02 07/23/02 J. May Keith Miller Yes documentation.
07/05/06 06/12/06 W. Labelle
Rosebud Dormitory: New Fire Station 1st Re-Inspection | 1st Re-Inspection Tsosie Correct deficiencies noted on final inspection
23 |Building 01/22/07 12/20/06 W. LaBelle Tsinhnahjinnie Yes report.
Second Mesa Day School: New Modular Correct deficiencies noted on final inspection
24 |Restroom Building 12/22/03 09/11/03 W. Roy Leo Shirley Yes report.
Standing Rock Community School: New
25 |Modular Classroom Building 10/07/02 Unknown A. Abeita Unknown Yes Provide fire alarm system documentation.
Correct deficiencies noted on final inspection
Theodore Jamerson Elementary School: report. Provide fire alarmand fire sprinkler as-
26 |New Modular Classroom Building 04/07/03 03/24/03 W. LaBelle [ Randy LeBeau Yes built submittals. Complete construction work.
07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
27 |Modular Classroom Building No. 31 09/25/07 08/29/07 M. Gentry |Dennis Rodriguez Yes report.
07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
28 |Modular Classroom Building No. 32 09/25/07 08/29/07 M. Gentry | Dennis Rodriguez Yes report.

Pending Certificate of Occupancy Status
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Division of Safety and Risk Management
Pending Certificate of Occupancy Status Report
As of March 31, 2015

Date
Inspection
Report Rec'd Final
by Inspection Project Occupied
No. Project Description DSRM Date Inspector Manager Y/N Remarks
07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
29 |Modular Office Building No. 33 09/25/07 08/29/07 M. Gentry |Dennis Rodriguez Yes report.
07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
30 |Modular Classroom Building No. 34 09/25/07 08/29/07 M. CGentry | Dennis Rodriguez Yes report.
07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
31 |Modular Classroom Building No. 35 09/25/07 08/29/07 M. Gentry | Dennis Rodriguez Yes report.
Theodore Roosevelt School: Renovated Correct deficiencies noted on final inspection
32 |BExisting Dormitory Building 02/29/00 02/08/00 P. Holley [ Charles Thomas Yes report.
10/08/99 09/20/99 W. LaBelle
1st Re-Inspection | 1st Re-Inspection
09/25/04 09/13-14/04 W. LaBelle
Correct deficiencies noted on final inspection
Tiospa Zina Tribal School: New 2nd Re-Inspection | 2nd Re-Inspection report. Provide fire alarm, fire sprinkler and
33 |Gymnasium Building (Phase I) 05/16/06 04/26-27/04 K. Chiwiwi Bob Montoya Yes emergency systems documentation.
09/25/04 09/13-14/04 W. LaBelle
1st Re-Inspection | 1st Re-Inspection
05/16/06 04/26-27/06 W. LaBelle
Correct deficiencies noted on final inspection
Tiospa Zina Tribal School: New School 2nd Re-Inspection | 2nd Re-Inspection report. Provide fire alarm, fire sprinkler and
34 |Building Addition (Phase Il) 03/23/07 03/08/07 K. Chiwiwi | Bob Montoya Yes emergency systems documentation.

Pending Certificate of Occupancy Status
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Indian Affairs

Division of Safety and Risk Management
Pending Certificate of Occupancy Status Report
As of March 31, 2015

Date
Inspection
Report Rec'd Final
by Inspection Project Occupied
No. Project Description DSRM Date Inspector Manager Y/N Remarks
09/25/04 09/13-14/04 W. LaBelle
1st Re-Inspection | 1st Re-Inspection
05/16/06 04/26-27/06 W. LaBelle
Tiospa Zina Tribal School: New Bus Barn, Correct deficiencies noted on final inspection
Athletic Field Restrooms Buildings and 2nd Re-Inspection | 2nd Re-Inspection report. Provide fire alarm, fire sprinkler and
35 |Bleachers (Phase IlI) 03/23/07 03/08/07 K. Chiwiwi | Bob Montoya Yes emergency systems documentation.
08/21/07 08/15/07
Tna'Neelzhlin Ji'Olta (Torreon Day
School): New Modular Classroom 1st Re-inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
36 |Building 05/07/08 05/05/08 D. Flores Leo Shirley Yes report.
Tuba City Boarding School: Existing Correct deficiencies noted on final inspection
37 |Modular Classroom Building No. 1346 03/04/05 02/23/05 M. Gentry Leo Shirley Yes report.
Tuba City Boarding School: Existing Correct deficiencies noted on final inspection
38 |Modular Classroom Building No. 1374 03/04/05 02/23/05 M. Gentry Leo Shirley Yes report.
Turtle Mountain High School: New Auto Provide fire alarm and fire sprinkler system as-
39 |Shop and Welding Shop Building (09/05/01 05/03/01 W. LaBelle Keith Miller Yes built drawings and submittals.
Turtle Mountain High School: New Correct deficiencies noted on final inspection
40 |[Storage Building 09/05/01 05/03/01 W. LaBelle Keith Miller Yes report.
Turtle Mountain High School: New Provide fire alarm and fire sprinkler systemas-
41 [Classroom Building Addition 09/05/01 05/03/01 W. LaBelle Keith Miller Yes built drawings and submittals.
Warm Springs Agency: New Fire
Management Building Locker Room Correct deficiencies noted on final inspection
42 |Addition 03/23/04 03/04/04 K. Chiwiwi [ Don Robertson Yes report.
Correct deficiencies noted on final inspection
report. Provide fire alarm, fire sprinkler,
Wounded Knee School: New emergency systems and asbestos
43 |[Two-Classroom Modular Building 09/01/04 07/14/04 K. Chiwiwi Unknown Yes documentation.

Pending Certificate of Occupancy Status




